OBRA: CONSTRUGAO DE PRAGA NA VILA NOVO HORIZONTE
LOCAL: NOVA ESPERANCA DO PIRIA
DATA: 09/08/2022

Rua Adriano Maia, s/n, Frankliandia, CEP: 68.618-000 - Nova Esperanca do Piria/PA

CRONOGRAMA FISICO-FINANCEIRO
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. 100,00%
1 |SERVIGOS PRELIMINARES 100.028,15 -
100.028,15 - - - | R$ 100.028,15
. 33,00% 30,00% 30,00% 7,00% 100,00%
2 ADMINISTRAGAO DA OBRA 34.163,44
11.273,94 10.249,03 10.249,03 2.391,44| R$ 34.163,44
. 100,00% 100,00%
3 MOVIMENTAGAO DE TERRA 15.729,91 . -
i = | 15.729,91 - - -~ | R$ 15.729,91
. N ' ‘ot 50,00% o~ 50,00% 100,00%
4 '|BOX'S:DE VENDA (X4) 3|>%248218,15
Sl - 124.109,08 | - 124.109,08 - | R$ 248.218,15
. 50,00% 50,00% 100,00%
5 INSTALACOES ELETRICAS 63.697,37
- 31.848,69 31.848,69 - | R$ 63.697,37
25,00% 25,00% 25,00% 25,00% 100,00%
6 URBANIZAGAO 105.659,21
26.414,80 26.414,80 26.414,80 26.414,80 | RS 105.659,21
100,00% 100,00%
7 SERVIGCOS FINAIS 5.243,50 —
- - - 5.243,50 | R$ 5.243,50
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TOTAL SIMPLES 572.739,73 153.446,80 192.621,59 192.621,59 34.049,74 572.739,73
% SIMPLES 26,79% 33,63% 33,63% 5,95% 100,00%
1 iBDI 153.446,80 346.068,39 538.689,99 572.739,73 572.739,73
cLBDI 26,79% 60,42% 94,05% 100,00% 100,00%
Nova Esperanga do Piria/PA, 09 de Agosto de 2022
- -
JOAO PEDRO NETO
Responsavel legal
Y “3 B By

10






